

UT	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23			
1	BB313R																									
2	BB313S												Maintenance													
3	Maintenance																									
4	BB313T																									
5	BB313U													BM352B3												
6						BB313V																				
7						bb313v (backup)																				
8																				BB313W						
9	BB313W																		bb313w (backup)							
10	bb313w (backup)													Maintenance												
11	Maintenance																									
12													BM352C3													
13																										
14																										
15													Maintenance													
16	Maintenance						BE061A						Maintenance													
17	Maintenance						BE061B																			
18	GMVA						BE061C						GMVA													
19	GMVA												BM352D3										GMVA			
20	GMVA																									
21	GMVA																									
22	GMVA																									
23													Maintenance													
24	Maintenance																									
25												BM352E3														
26																										

Areas not marked with a project in this schedule are used for the dynamic queue

May 2012, Version 3.0

UT	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	
27																								GB073
28	GB073																							
29	GB073																							
30	GB073																							
31													Maintenance											

Notes: Version 1.0

1. 6cm Rx currently removed is Sc
2. Br 6 cm system install May 14 - 17
3. BE061 segments are possible triggers (at Kp, Ov, Pt, Fd, La, NI).

Notes: Version 2.0

1. BE061 segment end times changed to 1230 UT.

Notes: Version 3.0

1. Added GB073 May 27 – May 30
2. Moved Maintenance to May 31 – June 1